Federal Aviation
Administration

Memorandum

Date: November 4, 2014

To: Jesse Carriger, Manager, Planning/Programming Branch (AGL-610) ;
From: John L. Mayfield Jr., Manager, Detroit Airports District Oftice (DET-ADO) g I W
Prepared by: Diane Morse, Program Manager, Detroit Airports District Office (DET-ADO)

Subject: FAA Oversight of Sub-block Processing in Block-Grant States (Michigan).

Purpose

Title 49 U.S.C. §47128 authorizes the Federal Aviation Administration’s (FAA’s) current State Block
Grant Program (SBGP); FAA regulation 14 CFR, Part 16 discusses how FAA carries out the SBGP, FAA
Order 5100.38C, Airport Improvement Program Handbook, paragraphs 1090-1099, provides guidance for
administering the block grant, and the Michigan SBGP Memorandum of Agreement (MOA) spells out
procedures for executing the block grant program. Ongoing review of the SBGP by FAA is required by
Title 49 U.S.C. §47128 to evaluate compliance with the regulation, order and MOA.

Scope

This audit reviews the internal control over grant documentation for sub-grants issued by the Michigan
Department of Transportation, Office of Aeronautics” (MDOT AERO) grant management process. This
review does not provide an opinion on the eligibility or justification of the individual projects.

The Detroit Airports District Office (DET ADO) audited the following airports:

Location SBGP # Sub-Grant # Grant Description Status
3-26-SBGP-4506
3-26-SBGP-5007
ADRIAN (ADG) 3-26-SBGP-6209 | B-26-0001-3009 Rehabilitate terminal apron Closed
Land acquisition condemnation
costs (parcels E60-E64 & E67)
ADRIAN (ADG) 3-26-SBGP-6610 | B-26-0001-3110 phase 1 Open
' Land acquisition condemnation
costs (parcels E60-E64 & E67)
ADRIAN (ADG) 3-26-SBGP-7711 | B-26-0001-3211 phase 2 Open

ADRIAN (ADG) 3-26-SBGP-6209 | B-26-0001-3309 Adrfield crack sealing Closed
Land acquisition condemnation
costs for Rwy 23 RPZ - phase 3
ADRIAN (ADG) 3-26-SBGP-8512 | D-26-0001-3412 (parcels E60-E64 & E67) Open
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Location SBGP # Sub-Grant # Grant Description Status
3-26-SBGP-6610 Acquire Land for approaches or
ADRIAN (ADG) 3-26-SBGP-8111 | B-26-0001-3510 RPZ - parcel 60 Open
Rehabilitate Apron (east)
including west Parking Lot -
ADRIAN (ADG) 3-26-SBGP-8813 | B-26-0001-3613 Design Open
Acquire Land - Rwy 23 RPZ
ADRIAN (ADG) 3-26-SBGP-7711 | B-26-0001-3711 (attorney & expert witness fees) Open
Rwy 11/29 approach clearing -
3-26-SBGP-6509 tinal phase (design); Rehabilitate
ALLEGAN (35D) 3-26-SBGP-7711 | E-26-0002-1909 beacon (design) Open
Rwy 11/29 approach clearing -
3-26-SBGP-6509 final phase; Rehabilitate beacon;
ALLEGAN (35D) 3-26-SBGP-7711 | E-26-0002-2009 Rwy 29 REIL replacement Open
Fuel farm improvements (card
reader); 10-unit T-Hangar -
ALLEGAN (35D) 3-26-SBGP-7410 | J-26-0002-2110* design Open
3-26-SBGP-8111
3-26-SBGP-8512 Construct Building - 10-unit T-
ALLEGAN (35D) 3-26-SBGP-8813 | D-26-0002-2212** | Hangar Open
CADILLAC (CAD) 3-26-SBGP-6209 | B-26-0015-1709 SRE building expansion Closed
Rehabilitate runway & taxiway
lighting including guidance signs
CADILLAC (CAD) 3-26-SBGP-6209 | B-26-0015-1809 (design) & airfield paint marking | Closed
3-26-SBGP-6209 Rehabilitate runway & taxiway
CADILLAC (CAD) 3-26-SBGP-7010 | F-26-0015-1910 lighting including guidance signs | Open
Construct taxiway (for hangar
CADILLAC (CAD) 3-26-SBGP-8512 | D-26-0015-2012 access) - design Open
3-26-SBGP-8111 Construct taxiway (for hangar
CADILLAC (CAD) 3-26-SBGP-8512 | D-26-0015-2112 access) Open
CADILLAC (CAD) 3-26-SBGP-8512 | D-26-0015-2212 ALP & Exhibit A update Open
Animal control/security fencing
FREMONT (FFX) 3-26-SBGP-6209 | B-26-0035-1209 including gates Closed
Airfield drainage improvements
(Tanis drain culvert repair);
Airfield crack sealing & paint
FREMONT (FFX) 3-26-SBGP-6610 | B-26-0035-1310 marking Open
Rehabilitate taxiway (hangar area
FREMONT (FFX) 3-26-SBGP-6509 | E-26-0035-1509 taxilanes) - design Closed
3-26-SBGP-7711 Rehabilitate taxiway (hangar area
FREMONT (FFX) 3-26-SBGP-8512 | B-26-0035-1611 taxilanes) Open
Improve fuel farm - install card
FREMONT (FFX) 3-26-SBGP-8512 | D-26-0035-1712% reader Open
HARBOR SPRINGS (MGN) FY 09 NPE Transferred to OZW N/A
HARBOR SPRINGS (MGN) FY 10 NPE Transferred to OZW N/A
HARBOR SPRINGS (MGN) FY 11 NPE Transferred to OZW N/A
HARBOR SPRINGS (MGN) FY 12 NPE Transferred to JYM N/A
Rehabilitate terminal apron -
MARLETTE (77G) 3-26-SBGP-6509 | E-26-0062-1509 design Closed

MARLETTE (77G)

3-26-SBGP-6509
3-26-SBGP-7410
3-26-SBGP-8512

1-26-0062-1610

Rehabilitate terminal apron

Open




Location SBGP # Sub-Grant # Grant Description Status
Acquire Land for RPZ or
approaches - Rwy 19 - parcels
MARLETTE (77G) 3-26-SBGP-8111 | F-26-0062-1711 E19 & E20 - consultant phase Open
Construct Runway 10/28 (3000' x
75" including MIRL, taxiway
connector, entrance road, &
approach clearing parcels 3, 4, 5,
MIO (51M) 3-26-SBGP-6509 | E-26-0156-0409 6 & 7 (design) Closed
Approach clearing for Runway 10
MIO (51M) 3-26-SBGP-6509 | E-26-0156-0509 (on parcels 3,4 & 5) Closed
Construct fuel farm including
Integrated Contingency Plan
MIO (51M) 3-26-SBGP-8512 | D-26-0156-0812%* (SPCC/SWPPP) - design Open
MIO (51M) 3-26-SBGP-8512 | D-26-0156-0912%* Construct fuel farm Open
3-26-SBGP-5508
3-26-SBGP-6209
NEWBERRY (ERY) 3-26-SBGP-6610 | B-26-0042-1010** | Construct box hangar Open
3-26-SBGP-5508 Exhibit A property map update
NEWBERRY (ERY) 3-26-SBGP-7410 | F-26-0042-1110 including boundary survey Open
NEWBERRY (ERY) 3-26-SBGP-7711 | B-26-0042-1211 ALP update Open
NEWBERRY (ERY) 3-26-SBGP-8111 | F-26-0042-1311 Acquire SRE (displacement plow) | Open
Install AWOS - replace
NEWBERRY (ERY) 3-26-SBGP-8512 | D-26-0042-1412 components Open
3-26-SBGP-8512 Rehabilitate Runway - Airfield
NEWBERRY (ERY) 3-26-SBGP-8813 | D-26-0042-1512 Crack Sealing & Paint Marking Open
Wetland delineation for
ONTONAGON (OGM) 3-26-SBGP-6610 | B-26-0074-1210 crosswind runway (2500' x 100") Open
Feasibility Study for Runway 17
ONTONAGON (OGM) 3-26-SBGP-6610 | B-26-0074-1310 RPZ & approach clearing Open
Land acquisition (final
condemnation costs for E60 &
OWOSSO (RNP) 3-26-SBGP-6509 | E-26-0075-1509 E61) Closed
Rehabilitate center portion of
OWOSSO (RNP) 3-26-SBGP-6509 | E-26-0075-1609 parallel taxiway Closed
Land acquisition - additional final
condemnation costs for parcels
OWOSSO (RNP) 3-26-SBGP-6610 | B-26-0075-1710 E60 & Eol Open
OWOSSO (RNP) 3-26-SBGP-6610 | B-26-0075-1810%* | Design of 10-unit t-hangar Open
3-26-SBGP-6509
3-26-SBGP-7010 Construct 10-unit t-hangar
OWOSSO (RNP) 3-26-SBGP-8512 | F-26-0075-1910%** including site preparation Open
3-26-SBGP-8111 Rehabilitate beacon (remove &
OWOSSO (RNP) 3-26-SBGP-8512 | F-26-0075-2011 replace including tower) Open

*Revenue generating fuel farm project
**Revenue generating hangar project




Methodology

The DET ADO applied FY-2011 AIP Grant Documentation Index and Checklist to each grant/sub-
block grant subject to this audit review. Forms and procedures are outlined in FAA Order 5100.38C,
paragraph 1095 and the Michigan SBGP Memorandum of Agreement. A spreadsheet was provided to
MDOT AERO with a request for specific documentation. Once the documentation was received, the
spreadsheet was populated with the document dates. The documents not provided were classified
into the following categories:

1. Items requested but Not Found in MDOT files — will be noted in the report.
2. Items requested that MDOT determined N/A with an explanation.

The follow up information provided adequate documentation and explanation for each item requested.
The spreadsheet was populated with either the document date or an explanation.

Summary
Grant Agreement and Supporting Documentation

MDOT AERO utilizes an alternative method for sub-block grant agreements and supporting
documentation.

MDOT AERO conducts annual Michigan Airport Planning (MAP) meetings. At the MAP meeting,
the Sponsor's draft Airport Capital Improvement Program (ACIP) is reviewed by attendees that
include MDOT AERO staff (Block Grant Coordinator, Program Manager, Environmental, Land,
Planning), Sponsor representative(s), Airport Manager, Sponsor's consultant, and occasionally FAA
ADO staff. Requested revisions to draft ACIP are provided to Sponsor based on discussions during
meeting. These could include a request for additional justification documents as part of final ACIP
submittal. A sponsor will generally leave their MAP meeting with guidance for what is proposed for
funding based on eligibility and justification for the next few years.

Final ACIPs are typically due 1 month after their MAP meeting. Once final ACIP’s are received,
MDOT AERO finalizes the sponsor's programming in their Master ACIP. The final ACIP includes
all block-grant airports and is provided to FAA ADO by December 15th.

For current program year, MDOT AERO will transfer project funding before the Michigan
Aeronautics Commission for a sponsor's planned development project or projects. Timing of transfers
is dependent on a number of factors such as funding availability, receipt of sponsor/consultant
proposals and review, completion of environmental determination or land acquisition (if phased
project), bidding schedules, etc. MDOT AERO cannot enter into a contract with an airport sponsor
without prior approval of the Michigan Aeronautics Commission.

MDOT AERO Project Manager requests the appropriate federal project number to use through
MDOT AERO Programming Section. Job and Item number requests are made through MDOT
AERO Planning to set up the project.

When ready, the project manager requests a Sponsor Contract (SC) for the project. The SC is a
contract between MDOT AERO and the Airport Sponsor. The request is made to the Programming
Section. The SC consists of a checklist and Exhibit 1 that is initiated based on established fees and/or
bids by the Programming Section. The SC checklist and Exhibit 1 are provided to the MDOT AERO
Contract Administrator for contract processing.



The Contract Administrator sends an original and one copy of the SC to the Sponsor for signature.
See copy of form letter. When the signed SC is received back from Sponsor, it is executed by the
MDOT AERO Director. Copies of executed SC are provided to the appropriate MDOT AERO staff
and MDOT AERO Finance. Notice-to-Proceed is provided by MDOT AERO as necessary for start
of project.

Sponsor Risk Level

MDOT AERO considers all their block grant locations to be nominal risk. Currently, there is no
requirement to document risk levels for SBGP locations.

Preliminary Documentation

Preliminary documentation includes the Project Evaluation Review and Documentation Analysis
(PERADA) for discretionary grants only, FAA Form 5010, environmental documentation, coded
program sketch, applicable reimbursable agreement(s), and any applicable TSA security approvals.
PERADA and master airport record data is reviewed annually during the MAP meetings.
Environmental documentation is filed with the sub-block grants. Typically, Sponsors provide a
location sketch for their proposed projects as part of their ACIP submittal. During the development
of the project, the Programming Engineer and/or Project Managers could receive additional sketches,
drawings, and pictures for planned work. When funding is available, MDOT AERO sends
"Programming" letters to Sponsors which notifies them what MDOT AERO has programmed to fund
for the current year.

Revenue Producing Aeronautical Support Facilities Justification, Documents and
Determinations

Background
Per 49 USC § 47102(24), fuel farms, hangar buildings, self-service credit card aeronautical fueling
systems, air plane wash racks, major rehabilitation of a hangar owned by a sponsor, or other
aeronautical support facilities that the Secretary determines will increase the revenue producing
ability of the airport are the definition of revenue producing aeronautical support facilities. The law
specifically states: “The Secretary may decide that the costs of revenue producing aeronautical
support facilities, including fuel farms and hangars, are allowable for an airport development project
at a nonprimary airport if the Government’s share of such costs is paid only with funds apportioned to
the airport sponsor under section 47114 (d)(3)(A) (nonprimary entitlement) and if the Secretary
determines that the sponsor has made adequate provision for financing airside needs of the airport.”

Project Funding
The Federal share of the cost of allowable revenue-producing facilities can only be funded with non-
primary entitlements. State apportionment and discretionary funds cannot be used for the Federal
share of these project costs.

Types of Facilities
Current policy limits eligibility to hangars and fuel farms as revenue-producing facilities. The intent
of the statute is to support the construction of “new” facilities which “add additional revenue
producing capability™ for the facility; however, the FAA will review acquisition of existing facilities
on a case-by-case basis. An improvement to existing facilities requires approval from FAA
headquarters. Replacement of facilities is only allowed if there is a demonstrated need and the
replacement increases capacity.
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Airside Development Needs
The law requires that requires the FAA to determine if the sponsor has made adequate provision for
funding the airport’s airside needs before a grant can be issued for the construction of an allowable
revenue-producing facility. To facilitate this determination, the sponsor must:

1. Provide documentation outlining the airport’s airside development needs and a financial plan
for addressing those needs.

2. Demonstrate that the airport meets safety critical standards for Runway Protection Zone (RPZ)
and Runway Safety Areas (RSA). This is a prerequisite condition for consideration for funding
revenue producing development projects.

3. Have clear approaches and the published approach and airfield category must match the current
approved Airport Layout Plan (ALP).

As an example, a low Pavement Condition Index (PCI) rating (or a “Fair” 5010 runway condition)
would indicate a need to invest in the airport’s runways before funding a revenue-producing facility.
The financial plan can include AIP funding. However, keep in mind that the FAA must fund the
highest priority work with entitlement funds and revenue-producing facilities can only be funded with
entitlement.

If an airport’s capital improvement plan (CIP) identifies a need for Discretionary/State funding in the
next three years, the FAA will not approve funding for a revenue-producing facility. “Per 49 USC §
47110(h), the sponsor must certify that all airfield needs have been accommodated. Per FAA policy,
the sponsor must adequately demonstrate to the ADO that airside needs within the next three years
will be accommodated through local funds or nonprimary entitlement funds. It is APP-500 policy that
the sponsor will not be considered for discretionary during that time.

Fuel Facilities - Ineligible costs

Some costs related to a fueling facility improvement are not eligible under the AIP.

1. Costs associated with maintenance, including replacement or upgrades of existing fuel systems.
Replacement of existing pumps with card reader pumps.

Costs associated with demolition of an existing fuel farm, environmental mitigation, and clean-

up.

Requirements for Hangars

The construction of aircraft hangars requires the Sponsor to meet additional conditions. Before AIP

funding can be approved, the sponsor must comply with the following:

1. In situations where the sponsor delegates management of a hangar to a FBO, the FBO becomes
an agent of the sponsor and can receive an administrative fee for this service. The sponsor must
enter into a short-term lease/management agreement for this service, which is separate from the
FBO lease agreement.

The FBO can offset direct expenses related to the management/operation of the hangar. (i.e.,

maintenance, utilities, and insurance costs) against the revenue produced from any subleases.

3. The airport must receive the revenue generated from the subleases that is not offset by the
FBO’s expenses and/or administrative fee. The primary purpose is to provide revenue to the
airport, not the FBO.

4. The hangar can only be used for storage of aircraft (no proration for other acronautical uses,
1.e., maintenance, paint shop, aircraft restoration, etc.).

5. The FBO must make the hangar available to all aeronautical users without discrimination and
cannot make it available only to their customers.

6. Aecronautical users cannot be denied the use of the hangar if they do not obtain services from
the FBO (i.e., purchase of fuel).

7. Title to the hangar must remain with the sponsor.

8. No improvements are to be made to the hangar without sponsor approval.

W
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Project Documentation
The Sponsor must submit the following documents to the FAA before a project’s eligibility for AIP
funding can be approved:

1. Statements that airside development needs have been met, or a financial plan to fund airside
needs over the next 3 years.

2. Justification for the project.

Insufficient or incomplete documentation will require additional submittal from the sponsor or may
result in a determination the proposed project is ineligible for AIP funding.
Additionally:

1. The FAA will base other aspects of the proposed eligibility determination on current AIP
eligibility guidelines as described in FAA Order 5100.38 and as amended by official program
guidance letters.

2. All projects approved under this provision must be identified on an approved ALP.
Construction of these facilities cannot progress until the FAA issues an approved airspace
review determination letter.

The intent of the law is to provide for the construction of facilities to generate additional revenue for
the operation, maintenance, and development of nonprimary airports. Sponsors must maintain
complete documentation of all revenue received from these facilities for the purpose of a third party
audit. The FAA may periodically review these records to ensure that the airport is receiving sufficient
revenue.

Of the ten airports selected for this audit, five had revenue producing projects within the last five years
including three with an airside-need project in less than three years. This triggered a review of the SBGP
history to identify revenue generating projects. The most conspicuous example that resulted from the
SBGP history review was Grayling (GOV). The project history for GOV indicates that $690,512 of
entitlement funding went toward the general aviation fuel farm from 2009 through 2013. The current
ACIP indicates that GOV has a major runway project slated for FY-2015 through 2016 and will be
requesting $3,293,055 of discretionary funding and only contributing $323,145 of entitlements.

Based on the data provided by MDOT AERO, in the past 11 years more than $10 million has been spent
for revenue producing projects. MDOT AERO shall ensure the sponsor has made adequate provisions for
financing airfield projects that are currently required before revenue-producing work. Alteration and
repair of existing facilities depends upon potential environmental issues and whether such facilities have
an adequate remaining useful life.

Funding, Financial and Progress Documentation

For each funded sub-block grant, the MDOT AERO Project Managers (PMs) provide periodic site
inspections and project status reports regularly. The PMs are actively involved with the projects so they
are aware of the general activities as the project progresses. The MDOT AERO uses a computer software
suite of programs called FieldManager for project management tracking, payment and bidding (by
MDOT AERO or local) for construction projects. This software maintains the records for all of the
construction pay items and Inspector’s Daily Reports (IDR). This system is updated for MDOT AERO
Project Managers when a consultant submits a pay request for the construction work they are supervising.
MDOT AERO still maintains original signature change orders in the PM files but payments and IDR are
maintained electronically within FieldManager. Point of Contact (POC) for the FieldManager program is
Carol Aldrich at 517-335-9804. MDOT AERO does not use a Summary of Change Orders format in their
project tracking. Change Order documentation is downloaded into FieldManager and tracked by
individual project number.



DET ADO has a FieldManager software license provided by MDOT AERO to the FAA. Currently, there
are security issues with the software that does not allow live access through the FAA network. Project
files have been provided upon request, by MDOT AERO, for download and viewing through
FieldManager for this audit. Project data population is still developing for active construction projects.
Design, land acquisition and planning projects are not documented in FieldManager.

Sponsor’s Certification of Consultant Selection

MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign individual terms and conditions
agreement prior to accepting AIP grants through MDOT AERO. The FAA does not participate in the
Consultant Selection process per the MOA with MDOT.

Construction Management

MDOT AERO PM has access/rights to review and resolve aeronautical studies, including construction
safety phasing plans within the Obstruction Evaluation/Airport Airspace Analysis (OE/AAA) website.
MDOT AERO PM sends an email with the screen print from the OE/AAA database attached to transfer
the airspace review comments to the applicable airport and consultant. These comments are also
discussed during each of the preconstruction meetings attended by the Project Managers to make sure
everyone involved in the construction project is aware of these concerns. The airspace case number and
determination date are provided to document MDOT AERQ’s review and approval of the aeronautical
studies. Airspace Determination letters from 2012 on are now being uploaded into OE/AAA for future
reference. A cross-reference to the airspace case number and determination date should be sufficient to
document the performance of this activity. Proper OE/AAA procedure is to generate proponent letters
from the system and save a copy of the letter in OE/AAA.

Plans and Specifications
MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.

Engineer’s Estimate, Bid Tabulation and Supporting Documents

Appropriate engineering estimates were provided. Bid tabs were provided for all non-planning or land
acquisition grants.

Land
MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this
document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.
Construction/Equipment Contracts
MDOT AERO signed an umbrella master terms and conditions which covers all the SBGP locations; this

document is on file at the DET ADO. However, each sponsor must sign an individual terms and
conditions agreement prior to accepting AIP grants through the MDOT AERO.



Change Order/Supplement Agreement
Change Orders/supplement agreements were provided for all appropriate sub-block grants.
Planning

No planning issues were found in the sub-block grants.

Final Project Acceptance and Inspection Documents

Appropriate sponsor’s certification of construction project final acceptance was provided as a screen shot
from FieldManager software,

Owner’s Final Report

MDOT AERO provides owner’s final report with their block grant closeout not individual sub-block
grants.

FAA Final Cost Review/Final Project Report
MDOT AERO provides final cost review/final project report with their block grant closeout.
Contracts for Personal Services
Appropriate engineering and/or architectural contracts were provided.
Local Audit Reports
There were no local audit reports provided for any of these locations.
Photographs

MDOT AERO did not require the collection of pre and post construction photographs. However, pre and
post construction photographs are required by FAA order. DET ADO realizes that pre and post
construction photographs cannot be retroactively collected. However, beginning with the 2012
construction season, DET ADO requires a dated representative pre and post construction project and
equipment photograph to be provided with the sub-block grant to validate work performed. For the large,
complex or unique projects, MDOT AERO will take photographs throughout construction and have them
available on their network drive. The MDOT AERO PMs who provide periodic site inspections and
project status reports regularly will collect the photographs or acquire them from the onsite personnel.
The Project Managers are actively involved with the projects so they are aware of the general activities as
the project progresses.

Schedule of Findings

Items request but not Found in MDOT files Location Sub-grant #
Airspace Determination Fremont B-26-0035-1712
Engineer’s Estimate Cadillac B-26-0015-1709
Pre-construction Photographs Adrian B-26-0001-3309
Cadillac F-26-0015-1910
Fremont B-26-0035-1209




Fremont B-26-0035-1310
Post-construction Photographs Adrian B-26-0001-3309
Cadillac B-26-0015-1709
Fremont B-26-0035-1209
Items requested that MDOT | Location Sub-grant # MDOT AERO’s Rationale
determined N/A
FieldManager Screen Shot Allegan D-26-0002-2212 N/A - no explanation provided
Review Contract Documents Cadillac B-26-0015-1709 N/A - no explanation provided
Fremont D-26-0035-1712 N/A - no explanation provided
Newberry B-26-0042-1010 N/A - Local let
Owosso F-26-0075-1910 N/A - Local let
Construction Management Allegan E-26-0002-2009 Not required — no pavement
Plan Allegan D-26-0002-2212 Not required — pavement less than $250,000
Cadillac B-26-0015-1809 Not required — design only
Cadillac F-26-0015-1910 Not required - no pavement
Marlette J-26-0062-1610 Not required — pavement less than $250,000
Engineer’s Estimate Cadillac B-26-0015-1809 N/A — Statewide Contract
Bid Tabulation Cadillac B-26-0015-1809 N/A — Statewide Contract
Pre-construction Photographs | Cadillac B-26-0015-1809 N/A — Statewide Contract
Post-construction Photographs | Cadillac B-26-0015-1809 N/A — Statewide Contract
Equipment Photograph Newberry F-26-0042-1311 N/A - Project not complete
Conclusion

Overall, the Michigan Department of Transportation, Office of Aeronautics’ (MDOT AERO) grant
management process is being followed for the ten airports audited.

Attachments

Attachment 1: SBGP 2014 Airport Audit Analysis Spreadsheet
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